Opening Comments to IC-7 by Prof. Osamu Motojima, Director-General of the
ITER Organization
Good Morning, Ladies, Gentlemen, Colleagues,
It is a great moment for me to address you at the opening of the seventh ITER Council
meeting, for the first time as the Director-General of the ITER Organization. I would
like to reiterate my gratitude for this honour, and also for the great responsibility
bestowed upon me just as ITER is entering its Construction Phase.
I also thank all the Heads of Delegation for their opening remarks; these show just how
deep their engagement is to the development of our project as well as how crucial their
timely support is. Such engagement and support are truly important for the progress and
success of the project, and all the more so in this critical period in which we need to
mobilize all our efforts to keep momentum of the ITER project. The construction
activities are now really getting underway.
Since the sixth meeting of the ITER Council in June, and the Extraordinary IC Meeting
in July, which made the landmark decision on the ITER Baseline, opening the path to a
new era for the ITER project, the ITER Organization has focused its efforts on
implementing both the Baseline and the new IO management structure.
Concerning the Baseline, the IO’s top priority is to continue to avoid any slippage in the
schedule and to optimize delivery of the design and of the components in six priority
areas, i.e. magnet coil feeder, cryostat, vacuum vessel, central solenoid, TF coils and PF
coils, and so on.
We are also committed to the ambitious cost containment actions of the IO and DA
activities. These will need to be reflected in the Work Breakdown Structure as soon as
possible. In response to the budget cap of 4700 kIUA set by the IC-Ex, they cannot be
realized without strong collaboration and a good team spirit between the ITER
Organization and the Domestic Agencies. I take this opportunity to thank all my
colleagues in the Domestic Agencies and the ITER Organization for the tremendous
efforts they are already making.
Short-term and long-term savings have already been identified concerning expenses
generated by the IO and concerning the cost of the in-kind investments. We are doing
our utmost to find every opportunity to reduce our expenditure and to allocate funds
correctly in order to maintain the schedule.
Regarding the management structure agreed at the IC-Ex, I will report on the progress
made in the implementation of the new management structure selecting each member of
staff based on their excellence and professionalism, and on the necessary adjustments
needed to finalize it. Through this effort, we will execute adequate measures to improve
transparency in the operation of the project, and seek a more strategic approach to
budgeting and planning.

Finally, as you will later observe at the Foundation Stone Ceremony, important progress
is being made in construction activities on the ITER work site; this demonstrates the
commitment to achieving First Plasma in November 2019. I also thank European Union
for their strong contribution in this important activity.
Now I sincerely hope to apology you and ask your kind understanding that our
documents were not timely sent you before IC-7, since it is my first experience ant took
longer time to brush up them, especially about the results of cost containment efforts
and IO management change.
I hope that the seventh meeting of the ITER Council will be another landmark in the
history of the ITER project.
Thank you very much.

